

REFERENCES

- Adebowale, S. A. & Oluuboyede, E. D. 2010. “*Network Analysis and Building Construction Implication for Timing and Costing of Activities*”. Research, Department of Epidemiology, Medical Statistics and Environmental Health, Faculty of Public Health of Medicine, University of Ibadan, and Department of Planning and Research, Oye-Local Government, Nigeria.
- Agyei, Wallace. 2015. “*Project Planning and Scheduling using PERT and CPM Techniques with Linier Programming*”. International Journal of Scientific and Technology Research Volume 4.
- Ervianto, Wulframe. 2004. *Teori-Aplikasi Manajemen Proyek Konstruksi*. Edisi 1. Yogyakarta : Andi.
- Lacauture, Daniel. C., A. M. ASCE ; Gursel, A. Suer. ; Jullian. G. J., ; Yates. J. K. 2009. “*Construction project Scheduling with Time, Cost and Material Restrictions using Fuzzy Mathematical Model and Critical Path Method*”. Research, Journal of Construction Engineering and Management.
- Nursahid, M. 2003. *Manajemen Konstruksi*. Surakarta.
- Sahu, Komes. M. Tech, & Sahu, Meenu. M. E. 2014. “*Cost & Time and Also Minimum Project Duration using Alternative Method*”. Research, Thermal Engineering Student, Government Engineering College Jagdalpur (CG), & Production Engineering Student, Bhilai Institute of Technology Durg (CG). India.
- Soeharto, I. 2001. *Manajemen Proyek (Dari Konseptual sampai Operasional)*. Jilid 2. Jakarta : Erlangga.
- Syahrizal,. 2014. “*Acceleration Time Analysis of Project Work on Optimum Structure with Additional Cost*”. Final Project, Universitas Sumatera Utara.
- Widiasanti, I., & Lenggogeni. 2013. *Manajemen Konstruksi*. Bandung : PT. Remaja Rosdakarya.
- Yakubu, A. O. Ph.D., MCIOB & Ming, Sun. Ph. D. 2010. “*Cost and Time Control of Construction Project: (Inhibiting Factor and Mitigating Measures in Practice)*”. Research, UK.